
TECHNICAL SPECIFICATIONS DENVER INTERNATIONAL AIRPORT 
01 GENERAL REQUIREMENTS 2018 ANNUAL PAVEMENT REHABILITATION LANDSIDE 
TABLE OF CONTENTS CONTRACT NO. 201840229  

ISSUED FOR: BID  FEBRUARY 2017 
 
 TOC - 1 

2018 ANNUAL PAVEMENT REHABILITATION LANDSIDE 

 TABLE OF CONTENTS 

DIVISION 01 - GENERAL REQUIREMENTS 

SECTION 011100 - Summary of Work 
SECTION 011400 - Work Sequence and Constraints 
SECTION  011420 - Security Requirements & Sensitive Security Information (SSI) 
SECTION  011810 - Utilities Interface 
SECTION  012510 - Substitutions 
SECTION  012910 - Schedule of Values 
SECTION  013100 - Project Management and Coordination 
SECTION  013119 - Project Meetings 
SECTION  013210 - Schedule 
SECTION  013300 - Submittal Procedures 
SECTION  013325 - Shop and Working Drawings, Product Data and Samples 
SECTION  013510 - Construction Safety 
SECTION          014100 - Regulatory Requirements 
SECTION  014210 - Referenced Material  
SECTION  014220 - Abbreviations and Symbols 
SECTION  014225 - Reference Standards 
SECTION  014230 - Definitions and Conventions 
SECTION  014510 - Contractor Quality Control 
SECTION  014525 - Material Testing Agency 
SECTION  015050 - Mobilization 
SECTION  015210 - Temporary Facilities 
SECTION  015525 - Traffic Control 
SECTION  015719 - Temporary Environmental Control 
SECTION          015810 - Temporary Signs   
SECTION          016000 - Product Requirements 
SECTION  016610 - Storage and Protection 
SECTION  017330 - Cutting and Patching 
SECTION  017419 - Construction Waste Management & Disposal 
SECTION  017420 - Cleaning 
SECTION  017720 - Contract Closeout 
SECTION  017835 - Warranties and Bonds 
SECTION  017840 - Contract Record Documents 
 
 



TECHNICAL SPECIFICATIONS 
01 GENERAL REQUIREMENTS 
011100 
SUMMARY OF WORK 

DENVER INTERNATIONAL AIRPORT 
2018 ANNUAL PAVEMENT REHABILITATION LANDSIDE 

CONTRACT NO. 201840229 
 

 

ISSUED FOR: BID  
011100-1 

                       FEBRUARY 2018 

 

SECTION 011100 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY AND DESCRIPTION 

A. The Work specified in this contract consists of furnishing all management, supervision, 
labor, materials, tools, equipment, services, testing and incidentals for the construction 
of the Work indicated in the contract documents including lump sum items and unit 
price items. 

B. The Work in this Contract may affect operations at DEN. The Contractor shall bid, plan 
and execute the Work to minimize disruption of operations and inconvenience to the 
public. 

C. Change Notice:  

1. The Contractor will be required to submit a proposal for each Change Notice 
2. The Contractor shall submit a proposal for the complete scope of the Work within 

the specified duration identified by the Notice. Where there is no time 
requirement identified by the notice documents, the Contractor shall submit a 
proposal within 20 days of receiving the notice or as allowed in Title 11 - 
Changes in the Work, Contract Price, or Contract Time of the General Contract 
Conditions, 2011 Edition. 

3. The proposal could contain both competitive bid and estimated costs and shall 
adhere to the requirements of Title 11 of the General Contract Conditions. 

4. The Contractor shall not proceed on any change notice work until a change order 
is issued. 

D. Change Directives: 

1. The DEN Project Manager may issue Change Directive(s) for a Scope of Work. 
The Contractor shall keep all Time and Material record for any Change 
Directive(s) issued until a final settlement for the task is settled and finalized in a 
Change Order. 

2. The Contractor shall keep records and approvals for all Time and Material 
impacts of a Change Directive until a final settlement is reached and fully 
executed by the DEN Project Manager. 

3. The Contractor may invoice for a Change Directive in accordance with Title 11 of 
the General Contract Conditions, 2011 Edition. 

E. Guaranteed Maximum Price (GMP): For Contracts assigned as GMP the Contractor 
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shall follow the Special Conditions issued for the Contract. 

F. This Project will be administered using the current Project Information Management 
System (PMIS). The application will be supplied by DEN at no cost to the Contractor. 
DEN will provide PMIS training for up to two (2) of the contractor’s personnel. 

G. The Contractor shall participate in a preconstruction coordination meeting and update 
the existing BIM Project Execution Plan or prepare a BIM Project Execution Plan if one 
does not exist based upon the DEN BIM Project Execution Plan (BPXP) template 
included as provided by the DEN BIM group and the coordination meeting instructions. 

H. DEN utilizes several programs as part of the Asset Management System. Keeping 
accurate as-built record and operation and maintenance data are essential in the 
integrity and the validity of the airport operation. The Contractor is required to make 
every effort to keep the airport data informed, updated and accurate in the format 
required by DEN Project Manager: 

1. The Contractor shall provide and implement BIM Project Execution Plan based 
on the DEN BIM Project Execution Plan. The Contractor shall employ or contract 
a consultant to provide all the requirements to produce the Project model in the 
latest edition of the DEN Design Standards Manual. 

2. The Contractor shall comply with all the requirements of DEN BIM Project 
Execution Plan and provide the data to DEN to produce the complete record of 
the BIM model of the Project  

I. Inspection Requirements: 

1. Special Inspection and Testing required by the building official or the Engineer of 
Record in the Contract Documents or in the Statement of Special Inspections will 
be performed by DEN contracted Agencies. 

2. Contractor shall subcontract Qualified Material Testing Agency(s) to perform all 
necessary Quality Control, processing control and any additional Testing 
required by the Contract Documents. 

3. DEN Quality Assurance Manager may audit all material tests performed by the 
Contractor Quality Control at any time. Testing and Inspections for structural 
elements reinforced concrete, steel, masonry caissons, fire protection, precast 
and post tension concrete not identified as special inspection will be performed 
by the Contractor Quality Control Program and Contractor Material Testing 
Agency and audited and confirmed by DEN Quality Assurance Manager. DEN 
will perform 100% visual inspection on all weldments. DEN will perform Quality 
Assurance testing at a frequency of approximately 10% of the Quality Control 
test and inspection frequencies. The testing frequencies by DEN may escalate to 
higher percentages and the Contractor will be responsible for all costs associated 
with failing tests of the same pay item elements. The Contractor may not hire the 
DEN contracted or testing agency in any capacity on this Project.  

J. DEN Quality Assurance will perform all quality assurance pull and adhesion tests on all 
airfield joint sealants. Contractor shall perform all quality control tests for the same 
items.  
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K. DEN Quality Assurance is required to submit a letter indicating that all Work performed 
on the project complies with all applicable codes. The Contractor shall make sure that 
all required test frequencies and all deficiencies has been corrected to comply with all 
applicable codes standards and the requirements of the Contract Documents. 

1.3 WORK BY OTHERS AND FUTURE WORK 

A. Refer to Title 7 – Cooperation, Coordination and Rate of Progress of the General 
Contract Conditions, 2011 Edition 

1.4 SITE CONDITIONS  

A. Refer to Title 14 – Site Conditions of the General Contract Conditions, 2011 Edition 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION  

3.1 CONTRACTOR'S DUTIES 

A. Refer to Title 3 – Contractor Performance and Services of the General Contract 
Conditions, 2011 Edition 

B. Execute the Work as specified and in a timely manner. Submit a schedule of Work that 
will be performed at times other than during the eight-hour working day of Monday 
through Friday, daylight hours. Submit this schedule five (5) working days prior to the 
beginning of Work to the DEN Project Manager for review and acceptance. Approval to 
work at night may be obtained after Contractor presents a written program outlining 
special precautions to be taken to control the extraordinary hazards presented by night 
work. That program shall include, but not limited to, supplementary lighting of work 
areas, availability of medical facilities, security precautions, and noise limitations. 

3.2 COORDINATION 

A. Coordinate execution of the Work with those public utilities, governmental bodies, 
private utilities and other contractors performing work on and adjacent to the worksites. 
Eliminate or minimize delays in the Work and conflicts with those utilities, bodies, and 
contractors. Schedule governmental, private utility and public utility work that relies 
upon survey points, lines and grades established by the Contractor to occur 
immediately after those points, lines and grades have been established. Confirm 
coordination measures for each individual case with the DEN Project Manager in 
writing. 

B. In the coordination effort of work by others, the Contractor shall obtain and refer to 
equipment locations and other layouts, as available, to avoid interface problems. 
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C. The City reserves the right to permit access to the site of the Work for the performance 
of work by other contractors and persons at such times that the City deems proper. 
The exercise of such reserved right shall in no way or to any extent relieve the 
Contractor from liability for loss and damage to the Work due to or resulting from its 
operations or from responsibility for complete execution of the Contract. The 
Contractor shall cooperate with other contractors and persons in all matters requiring 
common effort. 

3.3 CONTRACTOR USE OF WORK SITE 

A. Confine work site operations to areas permitted by law, ordinances, permits, and the 
Contract. 

B. Consider the safety of the Work and that of the people and property on and adjacent to 
the work site when determining amount, location, movement, and use of materials and 
equipment on work site. 

C. Do not load work site with equipment and products that would interfere with the Work. 
Only equipment, tools, or materials required for this Work may be stored at the work 
site. 

D. Protect products, equipment, and materials stored on work site. 

E. Relocate stored products, equipment, and materials that interfere with operations of 
City, government bodies, public, and private utilities, and other contractors. 

PART 4 - MEASUREMENT 

4.1 METHOD OF MEASUREMENT 

A. No separate measurement shall be made for work under this Section. 

PART 5 - PAYMENT 

5.1 METHOD OF PAYMENT 

A. No separate payment will be made for work under this Section. 

END OF SECTION 011100 
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SECTION 011400 - WORK SEQUENCE AND CONSTRAINTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 OTHER WORK 

A. Other concurrent construction contracts with which the Contractor must interface are 
described elsewhere in the Contract Documents. Refer to Section 013210 "Schedule" 
and the Special Conditions for specific work constraints and milestones. 

1.3 WORK SEQUENCE 

A. The work sequence shall comply with Phasing, Sequencing, and Milestones as 
indicated in the Contract Documents and in accordance with the approved 
Construction Schedule developed by the Contractor. The schedule shall comply with 
requirements indicated in the Special Conditions and Section 011400 "Work Sequence 
and Constraints". The Construction Schedule is described in Section 013210 
"Schedule". 

1.4 WORK CONSTRAINTS 

A. Site Constraints:  

1. Access to the Project shall be generally as indicated in the Contract Documents. 
Access shall be organized and planned by the Contractor to ensure no disruption 
of airline or DEN operations. 

2. Access to work sites will be strictly monitored and must comply with DEN Airport 
Operations and FAA Regulations. The Contractor shall provide monitoring and 
escorts as required by DEN Operations in the area of the Work. 

3. The Contractor's staging area will be as indicated in the Construction 
Documents. 

4. Contractor employee parking will not be allowed within the existing revenue 
control system. Parking facilities will be as indicated in the Construction 
Documents. 

5. Material for work in the Terminal may be brought in through the Terminal Loading 
Dock accessed via Gate 1. Employee and material access to the Concourses will 
be via Gate 5. 

6. The Contractor shall use the haul routes specified in the Construction 
Documents. 

7. If required, the Contractor shall provide a bus and driver to transport the 
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Contractor’s employees between the designated employee parking area and the 
work sites. No separate payment will be made for this bus and driver. The cost 
shall be included in the bid item “Mobilization”. The bus driver shall be provided 
at all times when Contractor employees are working on the Project. 

B. System Interruptions: 

1. DEN is a 24/7/365 facility. Construction activity that requires any system 
shutdown must be coordinated with the project manager and DEN AIM MCC.  

2. The Shutdown cannot proceed unless all approver groups have approved the 
request. If any of the groups rejects the request, you may not proceed with the 
Shutdown. If a Shutdown is determined to be an emergency due to pending 
health issues or the risk of additional damage, this process may be bypassed. If 
the Shutdown is an emergency, proceed with the shutdown without the 
approvals. Approvals must be obtained as follows 

a. Airfield Shutdowns must be submitted at least 72 hours prior to the 
shutdown start date. 

b. All other Shutdowns must be submitted at least five (5) business days prior 
to the shutdown start date. 

c. All Shutdown Requests must be submitted using the Shutdown Request 
form, which can be accessed via the Home page of the DEN intranet.  

C. Airfield Operations at Denver International Airport: 

1. Full airport and aircraft operations are underway adjacent to this Project. 
Contractors are required to obtain a Contractor Participant Manual from the 
Security Manager and must follow the guidelines in the manual. Copies of the 
Contractor section of the manual are available for review at the Denver 
International Airport Access Services Office. 

a. If any Work contains requirements for Work activities or access through or 
in the restricted area, reference Section 011420 "Security Requirements & 
Sensitive Security Information (SSI)" for requirements.  

b. If not in a restricted area, the Contractor personnel still must be badged; 
reference Section 011420 "Security Requirements & Sensitive Security 
Information (SSI). 

D. Conduct of persons using the Denver Municipal Airport system: 

1. Contractor activities shall comply with Airport Operations and Regulation 130 
"TRAFFIC" and Regulation 20 "CONDUCT OF PERSONS USING THE DENVER 
MUNICIPAL AIRPORT SYSTEM" shall be followed at all times. These 
regulations are available from Airport Operations at Denver International Airport. 

E. Operational safety on airports during construction: 

1. All Work shall be accomplished in accordance with FAA Advisory Circular 
AC150/5370-2C, "Operational Safety on Airports during Construction", FAR Part 
139 and FAR Part 107 except as herein modified. 
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F. Welding Equipment, Procedures and Constraints:  

1. Natural gas-powered portable welders or inverter single- and three-phase electric 
portable welders are the only acceptable welding equipment to be used inside 
the building basement or tunnel areas. Acceptability of equipment other than the 
equipment noted above shall be at the sole discretion of the DEN Project 
Manager. 

2. Welding activities inside buildings require submittal of a System Interruption 
Request (See paragraph “System Interruptions” above). Prior to welding in any 
area, the Contractor shall locate smoke detectors and shall request interruption 
of the fire alarm system. Subsequent to the interruption of the fire alarm system 
and prior to welding activities, the Contractor shall cover and protect smoke 
detectors until work is complete. Prior to expiration of each interruption of the 
system, the Contractor shall uncover the smoke detectors. 

3. Electrical Service: The Contractor shall be responsible for verifying with the. DEN 
Project Manager or representatives’ locations acceptable for accessing electrical 
power for welders and other electrical equipment feeders. The Contractor shall 
be responsible for all work and equipment required to install temporary or 
permanent electrical modifications for construction power and lighting.  

a. Temporary Hook-up: In addition to the requirements of paragraph 
“Temporary Power and Lighting for Construction” below, comply with the 
following: 

1) Provide wiring sized to accommodate full load of welding equipment, 
accounting for voltage drop. 

2) Provide appropriate NEMA twist-lock or ANSI receptacle for welder 
hook-up. 

3) 480V, 3 phase, 3 pole, 4-wire twist lock ground line. 
4) NEMA L16-20 or ANSI C73.87. 

b. The Contractor may not begin operation of the equipment prior to request 
for inspection by DEN representatives and acceptance of the installation. 

c. Permanent installation of electrical branch circuiting for welding equipment 
shall be made in accordance with all Division 26 Specification Sections 

4. Welding Practices: All standard safe welding practices must be followed, 
including but not limited to the following: 

a. Flash protection for surrounding areas. 
b. Contractor fire extinguisher in area. 
c. One person in each welding area solely designated as fire watch for each 

welder. 
d. Protect all equipment, cable trays and contents, etc., in area. 
e. Use fire blankets and other appropriate materials to confine sparks and 

molten metal from the welding, cutting, and/or grinding activities. 
f. All welders shall have been qualified through welding tests in accordance 

with applicable welding code, such as but not limited to AWS, ASME, API, 
within one year prior to welding taking place. Evidence of qualification shall 
be through Welding Performance Qualification Records (WPQR). 
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g. All welder qualifications test shall be or shall have been administered and 
witnessed by an Independent Testing Agency (ITA), AWS Certified Welding 
Inspector (CWI). 

h. If recertification of welders is required, delay costs and retesting costs shall 
be borne by the Contractor. 

5. Grounding: Review with DEN representative’s area of work prior to beginning 
work to ensure ground procedures do not induce undesirable charges in steel 
building system or other systems. This review should take place subsequent to 
the pre-work meeting. Do not ground to adjacent building systems, baggage 
system, hangers, or devices that support mechanical or electrical equipment. 

G. Temporary Power and Lighting for Construction: 

1. The Contractor shall be responsible for all work and equipment required to install 
temporary or permanent electrical modifications for construction power and 
lighting. 

2. The Contractor shall be responsible for all work and equipment required to install 
temporary or permanent electrical modifications for construction power and 
lighting. 

a. Comply with all requirements of NEC Article 590. 
b. Flexible cords used for temporary power shall be listed in accordance with 

NEC Article 400, and rated for ‘extra-hard’ usage. 
c. Provide an equipment grounding conductor with all temporary power 

circuits. 
d. All temporary power distribution devices and equipment shall be listed and 

rated for the application. 
e. Provide ground fault protection for personnel. 
f. Temporary lighting fixtures shall be protected from physical damage. 

H. Cleaning Equipment and Spoils: 

1. Discharge of water, liquids, or chemicals into a building sanitary sewer system or 
storm drainage systems is prohibited. The Contractor shall comply with all 
Federal, State, and Local requirements for disposal of chemicals and equipment 
wash water. The Contractor shall maintain and service all equipment in work 
areas and collect all wash water, spoils and water from excavations in containers 
for discharge or removal off site.  

I. Vehicle Permitting for Tunnel and Basement Use:  

1. Electric carts require permitting. The Contractor shall provide at least one (1) 
electric cart for Contractor use during the work in the tunnel and basements of 
the buildings. Only electric or CNG powered trucks are allowed in the tunnel and 
basements of the buildings. Only electric or CNG trucks may be used and shall 
not be parked overnight or for long terms within the tunnel or basements. All 
vehicles require permitting. Permits may be acquired at the DEN Airport Security 
Office. 
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J. Radio and Cell Phone Use:  

1. The Contractor shall have wireless communications in place prior to initiation of 
work in the tunnel or basements by use of cell phone and/or radio. Radio and cell 
phone coverage in the tunnels and basements varies in signal strength 
throughout the campus. An RF Application must be submitted for the Radio 
equipment intended for use at least 14 days prior to intended use. Include the 
following radio information: 

a. Make 
b. Model 
c. Frequency 
d. Effective Radiated Power (ERP) 

2. Contractors must receive an approval letter from the RF Systems Manager prior 
to use of the radio equipment on the DEN campus. 

K. Keys: 

1. The Contractor shall be required to contact DEN Maintenance Control to procure 
keys for access to all rooms having locks in order to gain access. Keys may be 
checked out at the beginning of each work shift by the Contractor and shall be 
returned to DEN Maintenance Control at the end of each work shift 

1.5 COORDINATION 

A. The Contractor will designate a contact person for coordination with the DEN Project 
Manager and airline tenants. The contact person shall have the authority to make 
decisions for the Contractor firm and shall have binding signatory power for changes in 
work. The contact person shall be on site at all times during work activity. 

B. No additional costs shall be considered for coordination activities throughout this 
project. The Contractor shall include in the Contractor's bid costs for coordination of all 
activities. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION  

3.1 DUST/PROTECTION BARRIERS 

A. HVAC system containment. The Contractor shall submit to DEN Maintenance HVAC 
and Fire Alarm shutdown requests prior to modifications to the area of work for dust 
containment. The HVAC system shall be interrupted, re-routed, or blocked off to 
prevent dust from entering return or supply ducts. 

B. Debris and Protection Barriers:. The Contractor shall construct code-approved and 
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DEN-approved dust and debris barriers on both sides of walls and doors that are to be 
modified. Barriers shall be constructed to allow emergency ingress and egress to and 
from equipment and spaces. Barriers shall be constructed to allow continual 
uninterrupted function of building equipment and spaces.  

1. Return all removed door hardware to DEN. Label each hardware set correlating 
the door number of the original hardware set. Coordinate with the DEN Project 
Manager for storage and return of hardware. 

3.2 EQUIPMENT 

A. Equipment: CNG-powered equipment is allowed within the buildings. No other fossil 
fuel equipment may be used within the buildings unless the equipment is directly 
vented to the building exterior.  

B. Electric: Electric powered equipment is acceptable in the Work area. 

PART 4 - MEASUREMENT 

4.1 METHOD OF MEASUREMENT 

A. No separate measurement shall be made for work under this Section. 

PART 5 - PAYMENT 

5.1 METHOD OF PAYMENT 

A. No separate payment will be made for work under this Section.  

END OF SECTION 011400 
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SECTION 011420 - SECURITY REQUIREMENTS & SENSITIVE SECURITY INFORMATION 
(SSI) 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DESCRIPTION 

A. Each Contractor is required to become a “Participant” in the DEN Airport Security 
Program (ASP), and must remain in good standing in order to retain Airport Security 
privileges.  

B. All Contractor employees and all vehicles requiring access to the Secured Area, Sterile 
Area, and/or any other Controlled Areas shall be required to obtain the proper access 
authorizations for Airport ID badges and vehicle permits.  

1.3 PARTICIPANT OF AIRPORT SECURITY PROGRAM 

A. Contractors are required to become a “Participant" of the ASP. In order to become a 
“Participant”, your company must attend a Participant meeting within the Airport 
Security Office.  

B. The Contractor shall comply with all Denver Municipal Airport System Rules and 
Regulations and all Transportation Security Administration (TSA) regulations. Special 
emphasis should be paid to Denver Municipal Airport System Rules and Regulations 
Part 20 – Airport Security Rules and Regulations and Part 130 – Operating Vehicles In 
The Secured Area" and Part 35 – Operations Infraction Accountability Program". The 
Denver Municipal Airport System Rules and Regulations can be found on the 
flydenver.com website. 

C. The TSA has the authority to issue civil penalties for failure to adhere to their 
regulations. 

D. It is the responsibility of the Airport Security Office to ensure all fences and gates are 
secure. If a Contractor's operations necessitate the frequent use of a particular gate, 
the Contractor shall place, at the Contractor’s expense, two (2) contract security 
guards at the gate that shall have been trained and certified by the Airport Operations 
Division to facilitate access to its Work. The Contractor assumes full responsibility for 
maintaining security once this is done. If the perimeter gate will be used as a haul 
route, the contractor must also place, at the Contractor’s expense, Haul Route 
Monitors as dictated by the TSA approved Temporary Amendment. Any fines levied 
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against the Airport as a result of the failure by the Contractor to provide adequate 
security shall be passed on to the Contractor.  

1. If the Contractor provides guards or monitors, the Contractor must also supply a 
shelter for the guards/monitors. The shelter must meet the following 
requirements: 

a. One 10 x 12 Tuff Shed or similar type structure with a window, 24-inch 
convex mirror mounted outside for vehicle inspection, sufficient HVAC 
capability, generator, light plant, and sanitary services, which are 
maintained by the Contractor. 

E. Contractors will be required at all times to have a supervisor or foreman at each work 
location in Secured, Sterile, and Controlled Areas.  

F. All Work shall be accomplished in accordance with the most current FAA Advisory 
Circular (AC) 150/5370-2, "Operational Safety on Airports during Construction", 49 
Code of Federal Regulations (CFR) Part 1542 and 14 CFR Part 139 except as 
modified herein.  

G. All Work shall be accomplished in accordance with the most current TSA Security 
Directives applicable to DEN, except as modified herein. 

H. This Section intends to supplement, modify, change, delete from, or add to the most 
current FAA AC150/5370-2. Where any paragraph, subparagraph, or clause of the AC 
is modified or deleted by these supplements, the unaltered provisions of that 
paragraph, subparagraph, or clause shall remain in effect. 

1.4 SENSITIVE SECURITY INFORMATION (SSI) 

A. If the Contract involves SSI information or procedures, the Contractor must contact the 
Assistant Director of Airport Security or designee, for disclosure information, as well as 
protocols that must be followed with SSI distribution. 

B. This Section governs the maintenance, safeguarding, and disclosure of records and 
information that the TSA has determined to be SSI as defined by 49 CFR Part 1520, 
"Protection of Sensitive Security Information". SSI is information that the TSA has 
determined to be detrimental to the security of Denver International Airport if disclosed 
to unauthorized persons. This is a process for the documentation, use, and recovery of 
SSI of a specific origin. 

C. Applicability: 

1. For all management staff, all authorized departments, all contractors, and 
subcontractors handling documents or materials containing SSI information. 

2. Each person employed by, contracted to, or acting on behalf of the Department 
of Aviation at Denver International Airport is subject to the requirements of this 
Section. 

3. SSI disclosure is limited to persons or entities under criteria identified in federal 
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regulations, subject to strict “need-to-know” standard, and as otherwise 
determined by TSA or the Department of Homeland Security (DHS). 

D. Except as otherwise provided in this Section, records containing SSI are not available 
for public inspection or copying. Denver International Airport will not release such 
records to persons without a need to know. Prime contractors will not release SSI 
records to any subcontractor without a need to know. An employee or contractor has a 
“need to know” SSI if access to the information is necessary for performance of his or 
her official duties. 

E. Unauthorized disclosure of SSI is a Federal violation of 49 CFR Part 1520 and 
violation is grounds for a civil penalty and other enforcement action by DHS Security. 
In addition to the civil penalties, corrective action may include issuance of an order 
requiring retrieval of SSI to remedy unauthorized disclosure, an order to cease future 
unauthorized disclosure, and dismissal from the work site. 

F. Except as otherwise provided in writing by the TSA in the interest of public safety or 
airport security, the following information and records containing such information 
constitute SSI: 

1. Information that would be detrimental to the security of Denver International 
Airport and aviation transportation. 

2. Any performance specification, including a description of devices and procedures 
used by Denver International Airport, for the detection of any weapon, explosive, 
incendiary, or destructive substance. 

3. Any performance specification, including a description of devices and 
procedures, for any communications equipment used by Denver International 
Airport in carrying out any aviation transportation security requirements. 

4. Details of any security inspection or investigation of an alleged violation of 
aviation transportation security requirements of Federal law that could reveal 
security vulnerability. 

5. Specific details of aviation transportation security measures including those 
recommended by the Federal government. 

6. The following information regarding security screening under aviation 
transportation security requirements of Federal law: 

a. Procedures for screening of persons, property, checked baggage, U.S. 
mail, and cargo. 

b. Information used by a passenger or property-screening program or system, 
including an automated screening system. 

c. Detailed information, if determined by the TSA to be SSI, about the 
locations at which particular screening methods or equipment are used. 

d. Performance or test data from security equipment or screening systems. 

7. Identifying information of certain aviation transportation security personnel 
including lists of the names or other identifying information that identify persons 
as having unescorted access to a secure area of the airport. 

8. Critical aviation asset information identifying systems so vital to the airport that 
the incapacity or destruction of such assets would have a debilitating impact on 
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aviation security. 
9. Any information involving the security of operational or administrative data 

systems identified by the Department of Transportation or DHS as critical to the 
safety or security of Denver International Airport. 

10. Solicited or unsolicited proposals, pursuant to a grant or contract, to perform 
work that relates to security measures. 

G. Restrictions on the Disclosure of SSI:  

1. Employees and contractors working onsite have a duty to protect sensitive 
security information and must take reasonable steps to safeguard SSI in that 
person’s possession from unauthorized disclosure. When a person is not in 
physical possession of SSI, the person must store it in a secure container such 
as a locked desk, a locked file cabinet, or in a locked room. SSI is to be disclosed 
only to persons having a need to know as stated in CFR 1520. Requests for SSI 
are to be referred to City Project Manager. 

2. Prior to receiving SSI records, contractors must sign the "Confidentiality and 
Non-Disclosure Agreement", Form PS-17, stating that SSI will be guarded from 
unauthorized persons, that records will be controlled while in use and secured 
when not in use, and that all SSI plans and records will be returned to the airport 
or destroyed following the completion of the Project. 

3. Return or destruction of SSI documents must be done in a timely manner and 
documented on the SSI Return or Destruction Compliance Form, Form PS-20. 
Companies under contract to the City must return or destroy all SSI material 
following the completion of the Work. Companies not selected during the bidding 
process must return or destroy all SSI material immediately following the 
announcement of bid results. 

H. If a record containing SSI is received that is not marked as specified in this Section 
below, the following steps must be taken: 

1. Mark the record as specified in paragraph Part 1 of this Section. 
2. Inform the sender of the record that the record must be marked as specified in 

Part 1 of this Section. 

I. If a person becomes aware that SSI has been released to unauthorized persons, 
promptly inform the Communication Center Supervisor at 303-342-4020 and request to 
speak to the on-call Airport Security Coordinator 

J. Marking SSI: 

1. In the case of paper records containing SSI, a covered person must mark the 
record by placing the PROTECTIVE MARKING conspicuously on the top, and 
the DISTRIBUTION LIMITATION STATEMENT on the bottom, of following parts 
of the document: 

a. The outside of any front and back cover, including a binder cover or folder, 
if the document has a front and back cover. 

b. Any title page 
c. Each page of the document 
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2. Protective Marking: 

a. SENSITIVE SECURITY INFORMATION 
b. Distribution Limitation Statement: 
c. WARNING: This record contains Sensitive Security Information that is 

controlled under 49 CFR parts 15 and 1520. No part of this record may be 
disclosed to persons without a “need to know”, as defined in 49 CFR parts 
15 and 1520, except with the written permission of the Administrator of the 
Transportation Security Administration or the Secretary of Transportation. 
Unauthorized release may result in civil penalty or other action. For U.S. 
government agencies, public disclosure is governed by 5 U.S.C. 552 and 
49 CFR parts 15 and 1520 

3. In the case of non-paper records that contain SSI, including motion picture films, 
videotape recordings, audio recording, and electronic and magnetic records, a 
covered person must clearly and conspicuously mark the records with the 
protective marking and the distribution limitation statement such that the viewer 
or listener is reasonably likely to see or hear them when obtaining access to the 
contents of the record.  

K. Destruction of SSI: 

1. When the employee or contractor no longer needs the SSI to carry out their work 
requirements, the SSI must be returned to the issuing entity or completely 
destroyed by burning or cross-shredding to preclude recognition or 
reconstruction of the information.  

2. The Contractor shall comply with all the requirements of the Department of 
Aviation Standards and Procedures, Protection of Sensitive Security Information 
(SSI) No. 10003 Revised 08/01/15 regarding Contractor Protection of Sensitive 
Security Information (SSI). 

1.5 MISCELLANEOUS 

A. Dumpster Security Requirements:  

1. The following procedures must be followed to provide maximum security with all 
construction projects in public areas unless an exception has been made by the 
Airport Security Coordinator (ASC) or designee: 

a. Roll-off dumpsters must have the ability to be covered (hard side) and 
locked when not in use. 

b. When unlocked and in use, the Contractor shall provide an employee, or a 
subcontractor’s employee, to stand by the dumpster to prevent 
unauthorized placement of prohibited items  

2. If the Contractor is not able to have a roll-off dumpster with the ability to be 
locked, the dumpster shall be removed from the public area when the 
construction site is inactive. 
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B. Contractor Fences (Not Perimeter Fence):  

1. If required, the Contractor shall establish and maintain a secure (fenced) 
perimeter at its primary operations area to include its field offices, staging and 
storage areas, and maintenance facilities. The responsibility for security within its 
operations area shall rest solely with the Contractor. Entrance gates to 
operations areas shall be equipped with a combination of locks to include a lock 
provided by the City for its use in accessing emergency equipment, should that 
need arise. The location, size and other physical characteristics of the 
Contractor's operations area must be approved by the DEN Project Manager 
prior to its installation. 

2. Unless specifically required by the Contract Documents and with the exception of 
the fenced operations area described above, the Contractor shall install no 
fences or other physical obstructions on or around the Project work area without 
the written approval of the DEN Project Manager.  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SUBMITTAL FOR AIRPORT ID BADGES 

A. By submitting information for the individual requesting or requiring an Airport ID badge 
that would permit unescorted access to the Sterile and/or Secured Areas must be 
fingerprinted and pass a Criminal History Records Check (CHRC) and Security Threat 
Assessment (STA). Passing a CHRC means the employee shall not have been 
convicted, given a deferred sentence, found not guilty by reason of insanity or have 
been arrested and are awaiting judicial proceedings of any felony charge during the 
ten (10) years before the date of the individual’s application for unescorted access 
authority. For an individual to obtain driver authorization to drive within the Secured 
Area, the individual must have a valid driver license that allows them to drive their 
contractor vehicle.  

B. An employee requesting an Airport ID badge must resolve all pending or valid 
violations before being allowed to proceed in the airport ID badging process. If the 
employee no longer works for the company and is attempting to be employed by a 
different company, a management representative from the “new” company must attend 
the Violation Notice Hearing along with the employee. 

C. Airport ID Badges are obtained as follows: 

1. The Contractor shall meet with the City Project Manager to review the 
procedures and required access points at DEN. The Contractor and the DEN 
Project Manager shall visit the site to verify the access points. Access points 
shall be listed and submitted by the Contractor to the DEN Project Manager for 
review and comment prior to Contractor’s application for badging.  

2. The Contractor shall designate an Authorized Signatory who must attend an 
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annual class with Airport Security. The Authorized Signatory must be an 
employee of the Contractor, have a valid Denver International Airport ID badge. 
The Authorized Signatory will be authorized to sign for the Contractor on the 
Fingerprinting and Badge Application Form and will be the primary designation 
contact for Airport Security related business. 

3. The Contractor's Authorized Signatory shall schedule a Participant Meeting with 
the DEN Airport Security Office to review DEN security procedures and receive 
training on how to ensure that all Participants remain in compliance with Part 20 
of the Denver Municipal Airport System Rules and Regulations. A second 
meeting will be scheduled for the Authorized Signatory to learn how to 
successfully complete the required forms for Airport ID badges and vehicle 
permits. 

4. A CHRC and STA are required for each employee requesting unescorted access 
to the Secure and/or Sterile Area. The employee will complete the Fingerprinting 
and Badge Application (two-sided form) and schedule an appointment with the 
Airport Security Office to have the form reviewed and to be fingerprinted. The 
Federal Bureau of Investigation will conduct the CHRC and will return the results 
to the Airport Security Office. For the fee for the Fingerprinting, please see the 
flydenver.com website. The Transportation Security Administration will process 
the STA and will return the results to the Airport Security Office. 

5. When the Authorized Signatory is notified by Airport Security that the CHRC and 
STA have cleared, the applicants must come to the Airport Security Office to 
receive regulated security and driver training. The training will take approximately 
one (1) hour for security training and approximately two (2) hours for security and 
driver training. 

6. All applicants must watch and pass all concepts of a computer based security 
training module for a Security Identification Display Area (SIDA) Airport ID badge. 
All individuals requesting driver authorization in the non-movement area must 
also view an interactive computer based driver training module and complete a 
test by passing all concepts. In addition, the individual must receive 
non-movement driver orientation training by the Contractor’s driver 
representative before being allowed to drive on the airfield. Non Movement 
Orientation training should be conducted annually. 

7. All Airport ID badges must be immediately terminated upon employee separation 
from the Contractor or when a need for DEN access no longer exists. 

8. The Airport ID badges must be returned to the Airport Security Office prior to final 
payment. All Airport ID badges are issued with an annual expiration date. The 
expiration date is determined by the birthday of the Airport ID badge holder. 
Contractors shall notify the DEN Project Manager as soon as possible but in no 
case less than four (4) weeks in advance of any requirement to extend the 
Sponsorship status. 

PART 4 - MEASUREMENT 

4.1 METHOD OF MEASUREMENT 

A. No separate measurement shall be made for work under this Section. 
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PART 5 - PAYMENT 

5.1 METHOD OF PAYMENT 

A. No separate payment will be made for work under this Section.  

END OF SECTION 011420 
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SECTION 011810 - UTILITIES INTERFACE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Various utilities are located within the limits of work in the Project area. The owners of 
these utilities hereinafter noted may require that the Contractor is to work around their 
existing facilities until such alterations, relocation, or abandonment have been 
completed. All known existing utilities are shown; however, the Contractor shall verify 
and satisfy himself that there are no other existing utilities that may not be shown. 

B. The owners of known utilities within the project area and corresponding 
representatives include, but are not limited to: 

1. Century Link Telephone 
2. DEN Telephone 
3. Xcel Energy Natural Gas 
4. Xcel Energy Elec. Services 
5. DEN Storm Water 
6. DEN Sanitary Sewer 
7. Denver Water Department 
8. Inland Technologies 
9. Fuel System (ASI) 
10. Premise Wiring System- DEN IT Section 
11. FAA Duct Bank 
12. Oil/Gas Wells 
13. DEN Electrical Department 
14. Fire Alarm System 
15. Paging System 

C. The location and establishment of each construction vehicle crossing shall be at sites 
mutually agreed upon in writing by the Contractor and the owner of the utility.  

D. At the locations where the Contractor needs to establish a construction vehicle 
crossing over any of the operating pipelines, the furnishing and placing of a crossing 
shall be by the Contractor. The crossing shall allow the normal operation of the 
pipeline at all times. Each crossing shall be adequately marked and signed for safe 
passage of vehicles over the crossing. Construction vehicles shall not be allowed to 
cross over operating pipelines at any place other than an established crossing.  

E. These utility locations are based upon information provided by the utility companies or 
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previous construction contractors that were the basis for determining utility 
coordinates. The Contractor is responsible for confirming the accuracy of the provided 
coordinates. 

F. The Contractor shall control the Contractor's operations in order to avoid creating any 
obstacles for the utility owner’s access for maintaining or operating their equipment. 

1.3 REFERENCE DOCUMENTS 

A. Section 312323.33 "Flowable Backfill (Controlled Low-Strength Material)" 

1.4 REGULATORY REQUIREMENTS 

A. The Contractor shall obtain and pay for all utility company permits, fees, and licenses 
necessary for the execution of this work. The Contractor shall give all notices and shall 
comply with all laws, ordinances, rules, and regulations of all authorities having 
jurisdiction. 

1.5 QUALITY CONTROL 

A. When the Contractor performs any operations that will affect a utility owner, the 
Contractor shall give timely notice to the utility owner and the DEN Project Manager so 
that the Contractor's operations may be observed by the utility owner or their 
representative. 

1.6 WORK INCLUDED 

A. The Work of this Section includes furnishing all materials, equipment, and labor 
necessary to provide utility crossings as required and as specified herein and subject 
to approval by the associated utility owner. 

B. North American Resources has a line passing through airport property. The Contractor 
shall contact the utility prior to beginning earthwork operations to ascertain any special 
requirements or conditions required to maintain and protect this service during 
construction activities. 

C. FAA Underground Duct lines: The FAA has duct lines passing under the site. The 
Contractor shall contact the FAA prior to beginning earthwork operations to ascertain 
any special requirements or conditions required to maintain this service during 
construction activities. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Suitable cover material shall be in accordance with Colorado Department of 
Transportation Standard Specifications. Wet, soft, or frozen material, asphalt chunks, 
or other deleterious substances shall not be used for cover. 

B. Aggregate for road base material shall consist of clean, sound and durable particles of 
crushed stone, crushed gravel or crushed slag, shall be free from coatings of clay, silt 
and organic matter, and shall contain no clay balls. Material shall conform to the State 
of Colorado Standard Specifications for Road and Bridge Construction Class 6 
aggregate base unless otherwise specified. 

C. The materials for the load distribution system on top of the cover shall conform to the 
specification of the American Institute of Steel Construction, the American Institute of 
Timber Construction, or the American Concrete Institute, as applicable, depending 
upon the system agreed upon between the Contractor and utility owner. 

D. Materials for the sleeving of the pipelines shall be purchased by the utility owner at the 
Contractor’s expense. 

E. Comply with utility backfill requirements for the use of flowable backfill in Section 
312323.33 "Flowable Backfill (Controlled Low-Strength Material)" and Division 26 and 
Division 33 requirements.  

PART 3 - EXECUTION  

3.1 NOTIFICATION OF UTILITIES FOR LOCATING AND POTHOLING 

A. The Contractor shall verify the location of all utilities prior to any operations including 
physically uncovering the utility to verify location as required by the utility owner. 

B. The Contractor shall notify the Utility Notification Center of Colorado at (303) 534-6700 
or 811, as a minimum for location of utilities. 

PART 4 - MEASUREMENT 

4.1 METHOD OF MEASUREMENT 

A. No separate measurement shall be made for work under this Section. 
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PART 5 - PAYMENT 

5.1 METHOD OF PAYMENT 

A. No separate payment will be made for work under this Section. 

END OF SECTION 011810 
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SECTION 012510 - SUBSTITUTIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. All material and equipment substitutions must comply with Title 4, Article 406: 
Substitution of Materials and Equipment in the General Contract Conditions, 2011 
Edition. 

B. The Work specified in this Section consists of submitting form CM-09, Request for 
Substitution for the approval of a different material, equipment, or process than is 
described in the Contract Documents. 

C. If the substitution changes the Scope of Work, Contract cost, or Contract time, a 
Change Order is required.  

D. As-built drawings and specifications must include all substitutions even if a Change 
Order is not issued. 

1.3 REFERENCE DOCUMENTS 

A. Form CM-09, Request for Substitution 

B. Section 013300 "Submittal Procedures" 

C. Section 013325 "Shop and Working Drawings, Product Data and Samples" 

1.4 QUALITY CONTROL 

1. The substitution shall provide as a minimum, the same performance as specified. 

1.5 SUBMITTALS 

A. Refer to Section 013300 "Submittal Procedures" and Section 013325 "Shop and 
Working Drawings, Product Data and Samples" for submittal procedures. 

B. A completed Form CM-09 shall be submitted at least 60 days prior to when an order 
needs to be placed or a method needs to be changed. 
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C. The submittal shall contain all the data required to be submitted for acceptance of the 
originally specified item or process, including, as appropriate: 

1. Detailed product data sheets for the specified items and the substitution.  
2. Samples and shop drawings of the substitution. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION  

3.1 SUBSTITUTION PROCESS 

A. Provide the information as required on Form CM-09. 

3.2 SUBSTITUTION REQUEST 

A. The formal Request for Substitution will be evaluated by the DEN Project Manager and 
the Designer of Record based on the following criteria: 

1. Compatibility with the rest of the project. 
2. Reliability, ease of use and maintenance. 
3. Both initial and long term cost. 
4. Schedule impact. 
5. The willingness of the Contractor to share equally in any cost savings. 
6. The ability of the item or process to meet all applicable governing regulations, 

rules, and laws along with funding agency requirements. 
7. The cost of evaluating the substitution. 

B. Based upon the above evaluation, the Sr. Director of AIM Development will make a 
final determination of what is in the best interest of the City and either approve, 
disapprove or approve as noted the requested substitution. 

3.3 CONDITIONS 

A. As a condition for submitting a Request for Substitution the Contractor waives all rights 
to claim for extra cost or change in Contract time other than those outlined in the 
request and approved by the Deputy Manager of Aviation. The Contractor, by 
submitting a Request for Substitution, also accepts all liability for cost and scheduling 
impact on other contractors or the City due to the substitution. 

B. Included with the Request for Substitution shall be the following statement: 

1. "The substitution being submitted is equal to or superior in all respects to the 
Contract-required item or process. All differences between the substitution and 
the Contract-required item or process are described in this request along with all 
required information, cost, and scheduling data." 



TECHNICAL SPECIFICATIONS 
01 GENERAL REQUIREMENTS 
012510 
SUBSTITUTIONS 

DENVER INTERNATIONAL AIRPORT 
2018 ANNUAL PAVEMENT REHABILITATION LANDSIDE 

CONTRACT NO. 201840229 

 

ISSUED FOR: BID 
 

 
012510-3 

FEBRUARY 2018 

 

C. The statement shall be signed and dated by the Contractor's Superintendent. 

D. Replacement of Substitution Found to be Not Equal:. The Contractor shall be 
responsible for all aspects and conditions of the substitution that are not clearly 
identified in the substitution submittal, and shall be liable for the appearance, function, 
performance or other aspects of the substitution that are found not to be equal to the 
originally specified item.  

1. The Contractor shall incur all labor and costs associated with replacement of any 
substitution that is found to be not equal to the originally specified item or 
process and rejected by the DEN Project Manager.  

2. The replacement of any rejected substitution shall either be with the originally 
specified item or process, or a substitution approved by the DEN Project 
Manager 

PART 4 - MEASUREMENT 

4.1 METHOD OF MEASUREMENT 

A. No separate measurement shall be made for work under this Section. 

PART 5 - PAYMENT 

5.1 METHOD OF PAYMENT 

A. No separate payment will be made for work under this Section. 

END OF SECTION 012510 
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SECTION 012910 - SCHEDULE OF VALUES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions other Division 01 Specification Sections, and Related Requirements apply 
to this Section. 

1.2 RELATED REQUIREMENTS 

A. The Work specified in this Section consists of preparing and submitting the Schedule 
of Values (“Schedule”) as referenced in the General Conditions. Use the Project 
Specifications Table of Contents or Bid Tabs, if applicable, as a guide to establish line 
items for the Schedule of Values. Provide at least one line item for each Specification 
Section. The Work also includes the preparing and submitting of updated copies of the 
Schedule if the Schedule is affected by change orders. 

B. A Schedule of Stored Material is a detailed cost breakdown for permanent materials 
that will be temporarily stored prior to their being installed and for which the Contractor 
seeks partial payments. The Schedule of Stored Material will be incorporated as a part 
of the Schedule of Values. 

C. Within 14 calendar days of issuance of the Notice to Proceed (NTP), the Contractor 
shall submit the Schedule of Values including the Schedule of Stored Material if 
applicable. The Schedule of Values and Schedule of Stored Material used to prepare 
the work/cost breakdown for the Schedule will be used for the Contractor's billings. 

D. Any Contract allowances shall be included in the Schedule. Expenditure of allowances 
shall be done using the Allowance Authorization form. Use of this form does not 
increase or decrease the Contract value. 

1.3 RELATED DOCUMENTS 

A. Title 9 – Compensation of the General Contract Conditions, 2011 Edition 

B. Section 013300 "Submittal Procedures" 

C. Section 013325 “Shop and Working Drawings, Product Data and Samples". 

D. Form CM-89, Schedule of Values 

E. Form CM-91, Schedule of Values for Unit Price Contracts 
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1.4 SUBMITTALS 

A. The Schedule of Values shall be formally approved by the DEN Project Manager. 

B. The Schedule shall identify each item of work. Work items in the Schedule shall 
represent all Work and shall be referenced with the Technical Specifications section 
numbers, specification subparagraph, specification section title and the bid item 
number used for the Schedule of Prices and Quantities when applicable.  

C. Upon request by the City, the Contractor shall support values given with the data that 
will substantiate the correctness of the values. 

D. The Schedule will be utilized only as a basis for review of the Contractor's application 
for progress payment. 

1.5 REVIEW AND RESUBMITTAL 

A. If review by the DEN Project Manager indicates that changes to the Schedule are 
required, the Contractor shall revise and resubmit the Schedule. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION  

3.1 PREPARING SCHEDULE OF VALUES 

A. Provide a breakdown of the Contract Price in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports. 

B. Breakdown of the items used in the Schedule shall include the following item costs. 
Ensure each item is complete: 

1. Delivered cost of product with applicable taxes paid. 
2. Total installation cost with overhead and profit. 
3. Breakdown costs of each lump sum item with a list of products and major 

operations for which the Contractor seeks to receive progress payments to 
recover the Contractor's costs for that bid Item. 

4. Each unit price item as listed in the bid Schedule of Prices and Quantities shall 
list products and major operations for which the Contractor seeks to receive 
progress payments for that bid item.  

3.2 PREPARING SCHEDULE OF STORED MATERIAL  

A. The Contractor shall submit with the Schedule an indication of whether products will be 
stored on or off the work site. The Schedule of Stored Material shall show all quantities 
and types of products that will be stored. 
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B. Material allowances consist of only the net cost of the product, the cost of delivery and 
unloading at the storage site, the cost of applicable sales taxes, and all discounts.  

C. In no case will the cost paid for a permanent material be greater than 90 percent of the 
Contract price for the Work in which they are included. 

3.3 PAYMENT FOR STORED MATERIALS 

A. Only materials that are described in the specifications and on the drawings will be 
considered permanent materials. Permanent materials are materials that will be left in 
the Work after the Contract is completed. 

B. Nothing in these specifications shall be interpreted as requiring the City to pay for 
stored materials. The DEN Project Manager shall decide on a case-by-case basis 
whether stored materials shall be paid for. No payment will be made for stored 
materials that have not been submitted and accepted. 

C. The Contractor must, at all times, store permanent materials in accordance with 
manufacturer's recommendations. Any material not properly stored will not be paid for. 
Amounts will be deducted from payments for any stored permanent material previously 
paid for and subsequently found to be improperly stored or not present, based upon a 
physical inventory of stored permanent material. 

D. Only the neat line quantity of material needed for the finished product may be paid for. 

E. All requests for stored permanent material payment must be accompanied by paid 
invoices clearly showing the quantity of permanent material, the type of permanent 
material and discounts or rebates and the net amount paid to the supplier along with a 
certificate stating that the permanent material is free of any liens or judgments 
preventing its use by the City. 

F. If the permanent material is stored outside the Denver area the Contractor must pay 
for the City representative's transportation and lodging to see the stored material as 
needed. Acceptable lodgings must, as a minimum, have a Mobil Travel Guide Rating 
Criteria® rating of Two-Star or the American Automobile Association Lodging Listing 
Requirements & Diamond Rating Guidelines® rating of Two Diamonds. The minimum 
transportation shall be by regularly scheduled commercial air carrier at coach rates. 
The DEN Project Manager will determine if an overnight stay is required. 

G. All permanent material stored off site, for which payment is being requested, must be 
insured and stored in bonded, insured warehouses. The Contractor shall provide proof 
of insurance for all material stored off site, and specific address and storage conditions 
of storage location. 

H. Any permanent material on which payment is requested must be in such a form that it 
cannot be used on work other than this Contract, or stored in a manner acceptable to 
the DEN Project Manager to ensure that the permanent material cannot be used on 
work other than this Contract. 
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3.4 ALLOWANCE AUTHORIZATION AND PAYMENT 

A. Contractor shall request written approval for expenditure of any Contract allowances 
PRIOR TO performing the Work involved. List work to be performed and estimated 
cost in the requesting correspondence. 

B. Original copies of all invoices and receipts must be submitted with the Allowance 
Authorization as part of the request for payment. 

C. Using the format provided by the City, the Contractor’s request for payment of all 
Contract allowances shall be included in the Schedule of Values. 

PART 4 - MEASUREMENT 

4.1 METHOD OF MEASUREMENT 

A. No separate measurement shall be made for work under this Section. 

PART 5 - PAYMENT 

5.1 METHOD OF PAYMENT 

A. No separate payment will be made for work under this Section.  

END OF SECTION 012910 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations and 
coordination with other stakeholders and adjacent Contractors on the Project including,  

1. Subcontractor’s Acceptance Certification and Subcontractors List. 
2. General Coordination Procedures. 
3. Contract Administration Procedures. 
4. Current Project Management Information Systems (PMIS)  
5. Coordination drawings. 
6. Current DEN Asset Management Systems  
7. Requests for Information (RFIs). 

B. Related Requirements: 

1. Section 011100, " Summary of Work" for a description of the division of work 
among separate contracts and responsibility for coordination activities not in this 
Section. 

2. Section 011400 “Work Sequence and Constraints” for shutdown requests and 
coordinating with airport operational activities. 

3. Section 011420 "Security Requirements and Sensitive Security Information 
(SSI)".  

4. Section 013210 "Schedule” for preparing and submitting Contractor's 
Construction Schedule. 

5. Section 013223 "Construction Layout, As-built and Quantity Surveys” for 
coordinating, survey activities and survey related record documents. 

6. Section 013300 “Submittal Procedures. “ 
7. Section 013325 “Shop and Working Drawings, Product Data and Samples". 
8. Section 017720 "Contract Closeout" for coordinating closeout of the Contract. 
9. Section 017419 "Construction Waste Management and Recycling". 
10. DEN Building Information Modeling (BIM) Design Standards Manual (DSM) 

1.3 DEFINITIONS 

A. RFI: Request from the DEN Contractor DEN Project Manager seeking information 
required by or clarifications of the Contract Documents. 
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1.4 SUBMITTALS - SUBCONTRACTORS ACCEPTANCE CERTIFICATION AND 
SUBCONTRACTORS LIST 

A. To comply with Section 502.2 in the General Contract Conditions, 2011 Edition, the 
Contractor must complete and submit form CM-02 Subcontractor Acceptance 
Certification for each Subcontractor working on the project. Additionally, the Contractor 
must prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design. 

B. Provide emergency contacts list to the DEN Project Manager prior to any site activities. 
List must contain project name, number, location, company name and address, name 
and title of emergency contacts in order and time and assigned responsibilities. Keep 
list current and accurate at all times. Include any specific security arrangements or 
special projects requirements. 

C. Within two (2) days of Notice to Proceed, the Contractor shall submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at 
Project site. Identifying individuals and their duties and responsibilities listing 
addresses and telephone numbers, including home, office, and cellular telephone 
numbers and e-mail addresses. Providing names, addresses, and telephone numbers 
of individuals assigned as alternates in the absence of individuals assigned to Project. 

1. Post copies of the accepted list in project meeting room, in temporary field office, 
and by each temporary telephone. Keep list current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination with other Contractors:  

1. For details on coordinating with other Contractors, refer to Article 701 
Cooperation with Other Work Forces, Article 702 Coordination of the Work, and 
Article 703 Coordination of Public Contact in the General Contract Conditions, 
2011 Edition. 

B. Minimum cooperation requirements with other contractors include the following, unless 
directed by the DEN Project Manager in writing: 

1. Regular meetings, minimum weekly. 
2. Construction schedule coordination. 
3. Staging area and access planning (to include employee shuttle routes). 
4. Deliveries. 
5. Traffic control. 
6. When and where required or specified, the Contractor shall develop appropriate 

coordination drawings for use by interfacing adjacent parties using the Denver 
International Airport site. 

C. The following is a list that includes, but is not limited to, all of the contractors that will 
be working in the area of the project limits:  
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D. Coordination with DEN entities shall include but is not limited to the following:  

1. Coordinate with Owner Contracted Communication Contractor. 
2. Coordinate with Utility Companies for utilities that are single sole source. 
3. Coordinate with Airport Security and DEN Maintenance for all security related 

services. 
4. Coordinate with DEN Life Safety Team for all issues related to fire alarm, fire 

protection systems in addition to compliance with all regulatory agencies.  
5. Coordinate all shutdowns and system interruptions in accordance with section 

011400 "Work Sequence and Constraints.” 

1.6 Contract Administration Procedures: 

A. This Project will be administered in part using the current Project Management 
Information System (PMIS). Any processes necessary to properly administer the 
Contract and not included in the list below shall be addressed as acceptable to the 
DEN Project Manager. DEN Project Manager may modify the list below in serialized 
correspondence without constituting a change to the Contract. Administrative tools and 
processes shall not in any form waive any contractual or legal requirements of the law 
or the Contract. The Contractor shall attend all coordination meetings with the DEN 
Project Manager and the DEN Project Control Administrators to arrange for staff 
training, and technical support to facilitate the execution of electronic data 
management and control. 

B. Project Management Information Systems (PMIS): Oracle Unifier Enterprise Project 
Portfolio Manager (EPPM), or the Oracle Primavera P6. 

C. All submittals, RFIs, Pay Applications, Correspondence, change requests, and pricing 
proposals and settlement agreements shall be recorded and submitted using the 
current PMIS: 

1. The Contractor shall follow the specified PMIS Access Request Procedure and 
adhere to all user license conditions. 

2. The Contractor shall sign the Information Technology Agreement (ITA) to comply 
with the DEN computer system security requirements and any contractual 
obligation to the software and service providers for the current PMIS software 

3. DEN will train the Contractor’s staff on the use of the PMIS. 
4. At a minimum, the Contractor shall provide computer hardware and software to 

meet the following requirements and to run the following programs, as required 
for the project:  

a. Internet connectivity that provides the necessary high-speed connection to 
perform all activities indicated in this Contract. 

b. Internet Explorer version 8 or higher. 
c. Based on the project, a specific Java JRE application may be required, 

which can be downloaded from the Internet. If needed, the revision and 
update number will be provided at NTP. 

d. Other files capability pre-approved by the DEN Project Manager or as 
required by the DEN BIM Execution Plan 
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e. Most current version of Revit, as per DEN requirements. 

1.7 COORDINATION DRAWINGS  

A. Coordination Drawings, General: Prepare coordination drawings according to 
requirements in individual Sections, BIM Design Standards Manual and BIM Project 
Execution Plan (BPXP), and additionally where installation is not completely shown on 
Shop Drawings, where limited space availability necessitates coordination, or if 
coordination is required to facilitate integration of products and materials fabricated or 
installed by more than one entity. Coordination drawings will be the result of a 
Contractor driven Spatial Coordination effort as spelled out in the BPXP. 

1. Field verify all existing dimensions and any as-built dimensions, whether built by 
the Contractor or others, necessary to produce accurate coordination and 
working drawings.  

2. Content: Project-specific information, drawn accurately to a scale large enough to 
indicate and resolve conflicts. Do not base coordination drawings on standard 
printed data. Include the following information, as applicable: 

a. Use applicable Models/Drawings as a basis for preparation of coordination 
drawings. Prepare sections, elevations, and details as needed to describe 
relationship of various systems and components. 

b. Coordinate the addition of trade-specific information to the coordination 
drawings by multiple contractors in a sequence that best provides for 
coordination of the information and resolution of conflicts between installed 
components before submitting for review. 

c. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems. 

d. Indicate space requirements for routine maintenance and for anticipated 
replacement of components during the life of the installation. 

e. Show location and size of access doors required for access to concealed 
dampers, valves, and other controls. 

f. Indicate required installation sequences. 
g. Indicate dimensions shown on the Models/Drawings. Specifically note 

dimensions that appear to be in conflict with submitted equipment and 
minimum clearance requirements. Provide alternate sketches to DEN 
Project Manager indicating proposed resolution of such conflicts. Minor 
dimension changes and difficult installations will not be considered changes 
to the Contract. 

B. Coordination Drawing Organization: Using software as in the BPXP, the Contractor 
shall coordinate these systems per floor or zone per BPXP, and as follows: 

1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural 
elements, and mechanical, plumbing, fire-protection, fire alarm, and electrical 
Work. Show locations of visible ceiling-mounted devices relative to acoustical 
ceiling grid. Supplement plan drawings with section drawings where required to 
adequately represent the Work. 

2. Plenum Space: Indicate subframing for support of ceiling and wall systems, 
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mechanical and electrical equipment, and related Work. Locate components 
within ceiling plenum to accommodate layout of light fixtures indicated on 
Drawings. Indicate areas of conflict between light fixtures and other components. 

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms 
showing plans and elevations of mechanical, plumbing, fire-protection, fire alarm, 
and electrical equipment. 

4. Structural Penetrations: Indicate penetrations and openings required for all 
disciplines. 

5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and 
locations of embedded items for metal fabrications, sleeves, anchor bolts, 
bearing plates, angles, door floor closers, slab depressions for floor finishes, 
curbs and housekeeping pads, and similar items. 

6. Mechanical and Plumbing Work: Show the following: 

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, 
including insulation, bracing, flanges, and support systems. 

b. Dimensions of major components, such as dampers, valves, diffusers, 
access doors, cleanouts and electrical distribution equipment. 

c. Fire-rated enclosures around ductwork. 

7. Electrical Work: Show the following: 

a. Runs of vertical and horizontal conduit. 
b. Light fixture, exit light, emergency battery pack, smoke detector, and other 

fire-alarm locations. 
c. Panel board, switchboard, switchgear, transformer, busway, generator, and 

motor control center locations. 
d. Location of pull boxes and junction boxes dimensioned from column 

centerlines. 

8. Fire-Protection System: Show the following: 

a. Locations of standpipes, mains piping, branch lines, pipe drops, and 
sprinkler heads. 

9. Review: DEN Project Manager will review coordination drawings to confirm that 
the Work is being coordinated, but not for the details of the coordination, which 
are Contractor's responsibility. If DEN Project Manager determines that 
coordination drawings are not being prepared in sufficient scope or detail, or are 
otherwise deficient, DEN Project Manager will so inform Contractor, who shall 
make changes as directed and resubmit. 

C. Coordination Digital Data Files: Prepare coordination digital data files according to the 
following requirements: 

1. File Preparation Format: Same digital data software program, version, and 
operating system as original Drawings, unless approved otherwise by DEN 
Project Manager. 

2. File Preparation Format: Provided in the Project BIM Execution Plan operating in 
Microsoft Windows operating system. 
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3. File Submittal Format: Submit or post coordination drawing files as required in 
the Project BIM Execution Plan. 

4. The submittal must be logged in accordance with the submittal procedure 
5. For Fire Protection system; provide shop drawing and design calculations as 

approved by the building department. Submit as-built drawings in format as 
outline in BPXP. 

6. For all projects, receiving official variance from the BIM requirements not utilizing 
BIM, coordination drawings must be submitted in acceptable digital format shall 
be in an industry recognized 3D AutoCAD model. 

7. BIM File Incorporation: DEN Project Manager will incorporate Contractor's 
coordination drawing files into Building Information Model for Revit as established 
for Project. 

a. Contractor shall lead three-dimensional component conflict analysis as part 
of preparation of coordination drawings. Resolve component conflicts prior 
to submittal. Indicate where conflict resolution requires modification of 
design requirements by Architect or other sub-consultants. 

8. DEN Project Manager will furnish Contractor one (1) set of digital data files of 
Models and/or Drawings for use in preparing coordination digital data files. 

a. The Design consultants and Contractors and Sub Contractors acknowledge 
and represent the following Right Of Reliance regarding Electronic Models 
and/or Drawing deliverables: 

1) Models may be transferred for allowing the recipients to develop 
derivative models to develop the means and methods by which to 
construct the project. 

2) It must be clear that each party be able to rely on the fact that the 
model furnished by others “match the 2D Contract Documents or 
shop drawings in their equivalent state of development”  

1.8 Coordination with DEN Asset Management System: 

A. The full intent is to produce comprehensive record documents integrating existing data 
in the form of digital files and models, reconciled to actual field conditions, 
modifications or additions facilities or components of existing facilities according to 
new Contract Documents, and to produce record documents that could be 
incorporated into DEN asset management system.  

B. Utilize the BIM to link all necessary data content to the model and follow the BPXP as 
collaboratively modified by the Contractor, Designer, and DEN BIM Administrators and 
approved by DEN Project Manager 

C. Provide the following information through the execution of the Contract for all elements 
and element types that DEN has designated as assets. The information shall include 
but is not limited to: 

1. Project title, number, project manager contact information, contractor and 
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subcontractor contact information 
2. Pertaining shop drawings 
3. Operational Manuals and safety information, MSDS and cut sheets, and any 

pertinent technical information. 
4. Details of all components’ maintenance procedures and requirements. 
5. Details of all applicable warranties including but not limited to; warranty 

providers, manufacturers information, warranty start and finish dates, contacts , 
bonding company name, consent of surety, 

6. Equipment location (by room number and location description or grid location 
format acceptable to DEN Project Manager, for civil projects), equipment make, 
model, serial number, and other asset information as outlined in the DEN BIM 
DSM 

7. List of all spare parts including but not limited to; equipment make and model, 
location, submittal number or link, and suppliers reordering information 

8. Commissioning results, acceptance criteria, test reports, and Tab reports 

1.9 REQUESTS FOR INFORMATION (RFIs)  

A. General: Immediately on discovery of the need for additional information or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI 
through the PMIS 

1. DEN Project Manager will distribute the RFIs to the proper entities.  
2. DEN Project Manager will coordinate and submit RFIs in a prompt manner to 

avoid delays in Contractor's Work or work of subcontractors 

B. DEN Project Manager has the right to reject RFIs or those that do not contain proper 
information and required data to properly evaluate the request and respond in a timely 
manner. 

C. RFIs: Use PMIS to generate RFIs. 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 
2. Attachments include sketches, descriptions, measurements, photos, Product 

Data, Shop Drawings, coordination drawings, and other information necessary to 
fully describe items needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of 
affected materials, assemblies, and attachments on attached sketches. 

D. For projects not using Unifier to create the RFI, the RFI must include a detailed, legible 
description of item needing information or interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of DOR and DEN Project Manager. 
6. RFI number, numbered sequentially. 
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7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts 

the Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments: Include sketches, descriptions, measurements, photos, Product 

Data, Shop Drawings, coordination drawings, and other information necessary to 
fully describe items needing interpretation. 

E. DEN Project Manager will review each RFI, determine action required, and respond. 
RFIs received by DEN Project Manager after 1:00 p.m. will be considered as received 
the following working day. Direct responses by any entity other than DEN Project 
Manager shall not be binding to the City and County of Denver. E-mails, and verbal 
conversations must be followed by an official RFI or proper contractual vehicle before 
it is considered for any additional compensation or time impact to the project terms and 
conditions. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of DEN Project Manager's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. DEN Project Manager's action may include a request for additional information, in 
which case DEN Project Manager's time for response will date from time of 
receipt of additional information. 

3. DEN Project Manager's action on RFIs that may result in a change to the 
Contract Time or the Contract Sum may be eligible for Contractor to submit 
Change Proposal according to Title 11 - Changes In the Work, Contract Price, or 
Contract Time in the General Contract Conditions, 2011 Edition as amended by 
Special Conditions. 

a. If Contractor believes the RFI response warrants change in the Contract 
Time or the Contract Sum, notify DEN Project Manager in writing within five 
(5) days of receipt of the RFI response or the time required by Title 11 - 
Changes In the Work, Contract Price, or Contract Time in the General 
Contract Conditions, 2011 Edition 

F. RFI Log: For projects not utilizing the PMIS application, prepare, maintain, and submit 
a tabular log of RFIs organized by the RFI number. Submit log weekly. The log shall 
include but not limited to the following data: 

1. Project name. 
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2. Name and address of Contractor. 
3. Name and address of DEN Project Manager. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date DEN Project Manager's response was received. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

PART 4 - MEASUREMENT 

4.1 METHOD OF MEASUREMENT:  

A. No separate measurement shall be made for work under this Section. 

PART 5 - PAYMENT 

5.1 METHOD OF PAYMENT:  

A. No additional Payment will be made for compliance with the requirements of this 
section.  

END OF SECTION 013100 
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SECTION 013119 - PROJECT MEETINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. The Work specified in this Section requires the Contractor's Project Manager, 
Superintendent, and Quality Control representative to attend meetings scheduled by 
the DEN Project Manager for the collection and dissemination of information related to 
the subject Contract. 

B. The DEN Project Manager will prepare the minutes of each meeting and distribute 
them to each of the participants. 

1.3 REFERENCE DOCUMENTS 

A. Form CM-01, Preconstruction Meeting Agenda 

B. Form CM-62, Construction Meeting Agenda/Minutes 

1.4 OTHER MEETINGS 

A. The Contractor shall attend all other project related meetings as directed by the DEN 
Project Manager. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION  

3.1 PRECONSTRUCTION MEETING 

A. A Preconstruction Meeting will be scheduled by the DEN Project Manager after the 
Contract has been signed by all parties. The purpose of this meeting is to introduce the 
City's Representatives to their counterparts in the Contractor's organization and to 
establish lines of communication between these representatives and outline some 
Contract requirements. The Contractor's key personnel shall attend this meeting. 
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B. The DEN Project Manager will distribute a notice of this meeting, along with an agenda 
of the subjects to be addressed. Refer to form CM-01, Preconstruction Meeting 
Agenda. 

C. The DEN Project Manager will explain and discuss the responsibilities and authorities 
of the City, the Designer of Record, and the DEN Project Manager's organization. 

D. The Contractor shall introduce the Contractor's key personnel, subcontractors, and 
representatives and briefly describe each person's responsibilities.  

E. Explanations provided by the DEN Project Manager will not amend, supersede, or alter 
the terms or meaning of any Contract document, and the Contractor shall not claim 
reliance on such explanations as a defense to any breach or failure by the Contractor 
to perform as specified in the Contract. 

3.2 CONSTRUCTION PROGRESS MEETINGS 

A. Progress meetings will be scheduled weekly and more often as necessary by the DEN 
Project Manager to promote the competent and timely execution of the Contract. 

B. The meetings will be held at the work site or at a location selected by the DEN Project 
Manager. Meetings will be chaired by the DEN Project Manager or the DEN Project 
Manager’s representative. 

C. The Contractor's key personnel shall attend unless otherwise agreed by the DEN 
Project Manager. 

D. At a minimum, and as directed by the DEN Project Manager, the items detailed in 
CM-62, Construction Meeting Agenda/Minutes shall be addressed at each meeting. 
The items addressed in the meeting do not waive notification or submittal requirements 
as required elsewhere in the Contract.  

E. The DEN Project Manager will be responsible for publishing minutes of the meetings. 
Refer to form CM-62, Construction Agenda/Meeting Minutes. 

PART 4 - MEASUREMENT 

4.1 METHOD OF MEASUREMENT 

A. No separate measurement shall be made for work under this Section. 

PART 5 - PAYMENT 

5.1 METHOD OF PAYMENT 

A. No separate payment shall be made for work under this Section.  



TECHNICAL SPECIFICATIONS 
01 GENERAL REQUIREMENTS 
013119 
PROJECT MEETINGS 

DENVER INTERNATIONAL AIRPORT 
2018 ANNUAL PAVEMENT REHABILITATION LANDSIDE 

CONTRACT NO. 201840229 

 

ISSUED FOR: BID 
 

 
013119-3 

FEBRUARY 2018 

 

B. All payments for any Work done under this contract shall be in accordance with Title 9 
- Compensation of the General Contract Conditions, 2011 Edition.  

END OF SECTION 013119 
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SECTION 013210 - SCHEDULE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Special 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. The Work specified in this Section describes the procedures and requirements for 
scheduling and documenting the progress of the project. 

1. Preliminary Construction Schedule. 
2. Contractor's Construction Schedule. 
3. Contractor's Monthly Construction Schedule update. 
4. As-built Schedule. 
5. Three-Week Look-Ahead Schedule. 
6. Daily Construction Reports. 
7. Submittal Schedule. 
8. Fabrication Schedule. 
9. Material Delivery Schedules, cranes, special equipment and staging status. 
10. Special reports: 

a. Weather impacts and mitigations. 
b. Recovery Schedule and alternatives. 

B. Reference Documents 

1. Article 1105 – Time Extensions in the General Contract Conditions, 2011 Edition. 
2. Section 011100 "Summary of Work"  
3. Section 011420 "Work Sequence and Constraints". 
4. Section 012910 "Schedule of Values". 
5. Section 013119 “Project Meetings” 
6. Section 013300 "Submittal Procedures"  

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, 
monitoring, and controlling the construction project. Activities included in a 
Construction Schedule consume time and resources: 

1. Critical Activity: An activity on the critical path that must start and finish on the 
planned early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
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3. Successor Activity: An activity that follows another activity in the network. 

B. Cost Loading: The allocation given in the Schedule of Values for the completion of an 
activity as scheduled. The sum of costs loaded for all scheduled activities must equal 
the total Contract Value unless otherwise approved by DEN Project Manager. All 
project costs, including those for stored materials and allowances, shall be loaded into 
the schedule and shall be balanced to where no activity is unfunded. 

C. Critical Path Method (CPM): A method of planning and scheduling a construction 
project where activities are arranged based upon defined relationships. Defined 
relationships determine when activities can be performed and the critical path for 
completing the Work. 

D. Critical Path: The longest chain of interdependent activities through the network 
sequence that establishes the shortest duration for completing the work and contains 
no float. The critical path shall be calculated as total float equal to but not less than 
zero days. 

E. Float: The amount of time that an activity in a network sequence can be delayed 
without causing a delay to subsequent activities and/or the completion date of the 
Work: 

1. Float is not for the exclusive use or benefit of either the City or the Contractor but 
is jointly owned. Liability for delay to the Substantial Completion of the Work rests 
with the party whose actions, last in time, actually cause a delay to the 
Substantial Completion date. 

2. Free float is the amount of time an activity can be delayed without adversely 
affecting the early start of its successor activity. 

3. Total float is the amount of time that an activity may be delayed from early start 
without adversely affecting the Substantial Completion date. 

F. Resource Loading: The allocation of direct man-hours by trade, material, equipment, 
subcontractors, and all other resources required to complete each activity. The 
contractor shall account for the indirect man-hours in the cost. The indirect labor hours 
could be tracked and reported separately, if agreed upon between the Contractor and 
the DEN Project Manager prior to the start of the Work. 

G. Direct Man-hours: Man-hours related only to the physical construction of the Work, i.e., 
masonry, mechanical, electrical, drywall, carpeting, etc. 

H. Indirect Man-hours: Man-hours related to support of the physical construction of the 
Work, i.e., cleanup, mobilization, traffic control, temporary activities, badging, 
supervision and overhead, etc. 

I. Work Breakdown Structure (WBS): A hierarchical arrangement of the activities that 
allows for the roll-up and summarization to a predetermined level. The level of 
breakdown shall be agreed upon by the Contractor and the DEN Project Manager prior 
to the start of Work. 
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1.4 SUBMITTALS 

A. Scheduler Qualifications 

1. Scheduling Consultant Qualifications: A professional specialist, experienced in 
CPM scheduling and reporting with capability of producing CPM reports and 
diagrams who can quickly produce these reports/diagrams within 24 hours of the 
DEN Project Manager’s request. Review methods and procedures related to the 
set-up in the PMIS of Preliminary Construction Schedule and Contractor’s 
Construction Schedule, including, but not limited to, the following: 

a. Review content and format for reports. 
b. Verify availability of qualified personnel needed to develop and update 

schedule. 
c. Discuss constraints, including phasing, area separations, interim 

milestones, and partial Owner occupancy. 
d. Review delivery dates for Owner-furnished products. 
e. Review submittal requirements and procedures. 
f. Review time required for review of submittals and resubmittals. 
g. Review requirements for tests and inspections by independent testing and 

inspecting agencies. 
h. Review time required for Project closeout and Owner start-up procedures, 

including commissioning activities. 
i. Review procedures for updating schedule. 
j. Review requirements for content and input of direct man-hour resources in 

activities. 
k. Review requirements for cost loading of activities. 

B. Format for Submittals: All schedules shall be submitted in the following format: 

1. The Contractor shall develop Critical Path Method (CPM) Schedule utilizing the 
applicable PMIS. The schedule shall utilize the Precedence Diagram Method 
(PDM) and be depicted in Gantt Chart view. 

2. All schedules shall be submitted to the DEN Project Manager electronically in 
PDF format and in a dynamic format that will allow import/export, manipulation, 
and generation of report(s) to evaluate and review any part of the schedule. 

3. Export file shall use the following naming convention. For example, 161510 BL – 
Parking Structure MOD4E Baseline 

a. Project ID: To be assigned at Schedule Conference Meeting, i.e., 161510 
b. Project Name: Reference Project Manual for Project Name, i.e., Parking 

Structure MOD 4E 
c. Identify schedule type: Baseline, Update or Revision, i.e., BL, U, and R 

4. All schedules shall contain a title block showing: 

a. Project name. 
b. Contractor number. 
c. Contractor’s name. 
d. Data date. 
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e. Symbol legend. 

5. All schedules shall contain a time-scale at the top showing month and weeks. 
6. The activity table layout shall include, but not limited to, the following columns: 

a. Activity ID. 
b. Activity name. 
c. Original duration. 
d. Schedule percent complete. 
e. Start date 
f. Finish date 
g. Total Float. 

7. A narrative report shall accompany all schedules. 
8. A mitigation report shall be required when at the discretion of either party it 

becomes apparent that the project is not progressing on time regardless of the 
cause of delays and impacts, or issued construction changes have negative 
impact and require a mitigation effort through several viable alternatives. The 
mitigation report shall detail the measures proposed by the Contractor to mitigate 
the impacts of the delay in order to meet the planned project completion date. 

1.5 PRELIMINARY CONSTRUCTION SCHEDULE: 

A. Gantt Chart Schedule 

1. Submit Gantt chart-type CPM Construction Schedule at the pre-construction 
meeting. 

B. Preparation 

1. Indicate each significant construction activity separately. 
2. Identify first workday of each week with a continuous vertical line. 
3. Outline significant construction activities for first sixty (60) days of construction. 
4. Include skeleton diagram for the remainder of the Work. 
5. The Preliminary Schedule shall show all significant work tasks that occur in the 

first sixty (60) days, including planning, mobilization, shop drawings and technical 
submittals and approval time, procurement, fabrication and construction. 

6. It shall identify work items or milestones that affect or are affected by City, other 
Contractor’s work, utilities, and other third parties and it shall list major submittals 
required by the Contract. 

C. Narrative 

1. The Preliminary Schedule shall be accompanied by a narrative describing the 
Contractor’s approach to mobilization, procurement, and construction during the 
first sixty (60) days. 

2. The narrative shall elaborate based on durations, production rates, major 
equipment to be used, and shall identify all major assumptions used to develop 
the schedule. 
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D. Approval of Preliminary Construction Schedule will not constitute approval of Schedule 
of Values. 

E. The DEN Project Manager will respond within 14 days to the Preliminary Schedule 
submittal with either acceptance or direction to revise and resubmit. 

F. In lieu of the Preliminary Schedule, the Contractor may, at the Contractor’s own 
discretion, submit the Construction Schedule at the Preconstruction Meeting. If the 
Construction Schedule is submitted in lieu of the Preliminary Schedule, the DEN 
Project Manager will respond within thirty (30) days with acceptance or direction to 
revise and resubmit within ten (10) days. 

1.6 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. The Contractor shall submit the Initial Construction Schedule thirty (30) days after the 
Notice to Proceed (NTP). Upon acceptance from the DEN Project Manager and the 
DEN Scheduler, the Initial Construction Schedule shall become the Baseline Schedule 
for the duration of the project. 

B. The DEN Project Manager will respond within 14 days with acceptance or direction to 
revise and resubmit. 

C. Failure of the contractor to have a Construction Schedule accepted by DEN Project 
Manager will be considered cause for withholding progress payment. 

D. The acceptance of the schedule is for general conformity to the Contract requirements 
and shall not constitute any relief of any Contract requirements. 

E. Failure to include any work item required for performance of this Contract shall not 
excuse the Contractor from completing all Work within applicable completion dates, 
regardless of the City’s acceptance of the schedule. 

F. Preparation: 

1. Project Duration 

a. Extend schedule from date of established for the NTP to date of Substantial 
Completion and Final Completion. 

b. Contract completion date shall not be changed by submission of a schedule 
that shows an early completion date, unless specifically amended by 
Change Order. 

2. Activities 

a. Treat each building floor or separate area as a separate numbered activity 
for each main element of the Work. Prepare a list of all activities required to 
complete the Work and indicate the estimated time duration, sequence 
requirements, and relationships of each activity in relation to the other 
activities.  
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3. Activity Duration: 

a. Define activities so no construction activity is longer than twenty (20) days, 
unless specifically allowed by DEN Project Manager. Include estimated 
time frames for the following activities: 

1) Preparation and processing of submittals. 
2) Mobilization and demobilization. 
3) Purchase of materials. 
4) Delivery of materials. 
5) Fabrication of materials  
6) System shutdown request and approval 
7) Utility/system interruptions 
8) Installation 
9) Work by City, other contractors, utilities and other third parties that 

may affect or be affected by Contractor’s activities. 
10) Startup, Testing and Commissioning 
11) Punch list and Final Completion. 

4. Critical Path Activities: 

a. No more than twenty-five (25) percent of the activities may be on the critical 
path, unless approved IN WRITING by DEN Project Manager. 

b. Identify critical path activities, including those for interim completion dates. 
c. Scheduled start and completion dates shall be consistent with Contract 

milestone dates. 

5. Procurement Activities: 

a. Include procurement activities for long lead items and major items as 
separate activities in schedule. 

b. Procurement cycle activities including, but are not limited to, submittals, 
approvals, purchasing, fabrication and delivery. 

6. Submittal Review Time: 

a. Include review and re-submittal times indicated in Technical Specification 
013300 “Submittal Procedures” in schedule unless time frame is reduced 
by approval of the DEN Project Manager. 

b. Coordinate submittal review times in Contractor’s Construction Schedule 
with submittal schedule. 

7. Substantial Completion:  

a. Indicate date established for Substantial Completion. 

8. Constraints: 

a. Include constraints and work restrictions indicated in the Contract 
Documents and as follows in schedule, and show how the sequence of the 
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Work is affected. 

1) Phasing: 

a) Arrange list of activities in schedule by phase or Work 
Breakdown Structure (WBS). 

b) Coordinate phasing and constraint with those established in 
Technical Specification Section 011400 “Work Sequence and 
Constraints”. 

2) Products Ordered in Advance: 

a) Include separate activity for each product. 
b) Include delivery date indicated in Technical Specification 

Section 011100 “Summary of Work”. 
c) Delivery dates indicated stipulate the earliest possible delivery 

data. 

3) Owner-furnished Products: 

a) Include separate activity for each product. 
b) Include delivery date indicated in Technical Specification 

Section 011100 “Summary of Work”. 
c) Delivery dates indicated stipulate the earliest possible delivery 

date. 

9. Milestones: 

a. Include milestone indicated in the Contract Documents in schedule, 
including, but not limited to, the NTP, phasing requirements, Substantial 
Completion and Final Completion. 

1) Resource Loading of Construction Schedule: 

a) Coordinate with DEN Project Control Staff and DEN Project 
Manager for the requirements below 

b) Activities shall be resource loaded with direct man-hours 
required to perform the physical construction of the project. 
Indirect man-hours shall not be included as resources to 
activities. 

2) Contract Modifications: 

a) For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis to demonstrate the 
effect of the proposed change to the overall project schedule 

1.7 CONSTRUCTION SCHEDULE MONTHLY UPDATES  

A. The Contractor shall submit a monthly progress schedule at the end of each month 
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following the NTP. At the end of each month, the Contractor and DEN Project Manager 
shall agree on the progress of the work and the Contractor shall update the 
Construction Schedule accordingly. This review does not constitute an acceptance of 
the Construction Schedule and shall not be used for the purpose of modifying the 
initially accepted Construction Schedule. 

B. Failure of the Contractor to have a Construction Schedule accepted by the DEN 
Project Manager will be considered cause for withholding progress payment per Article 
306 - Working Hours and Schedules and Article 909 - Additional Withholding of 
Progress Payments of the General Contract Conditions, 2011 Edition. 

C. The Contractor’s monthly progress schedule shall include a written narrative 
describing the overall progress of the Work, provide a critical path analysis, discuss 
significant problems with proposed corrective action, and how the status of major 
changes and any other changes are affecting the project schedule. 

D. Concurrent with making revision to the schedule, prepare a tabulated report showing 
the following and include in the narrative report: 

1. Identification of activities that have changed. 
2. Changes in early and late start dates. 
3. Changes in early and late finish dates. 
4. Changes in activity durations for remaining work activities only. 
5. Changes in critical path. 
6. Change in total float 
7. Changes in contract duration. 

E. Changes to the Schedule: 

1. The Construction Schedule may be changed when one or more of the following 
events occur: 

a. When a Change Order significantly affects the contract completion date or 
sequence of work. 

b. When the Contractor elects to change the sequence or duration of work 
items affecting the critical path. 

c. When the City directs a change that affects a milestone dates specified in 
the Special Conditions or alters the length of a critical path. 

2. Minor revisions submitted at monthly progress review meeting are not considered 
as changes in this context. 

F. If, after submitting a request for change to the Construction Schedule, the DEN Project 
Manager does not agree with the request, the DEN Project Manager will schedule a 
meeting with the Contractor to discuss the differences. If a settlement cannot be 
reached on the change in the Construction Schedule, or if the Contractor has failed to 
submit revisions to the network, the DEN Project Manager has the option of providing 
suggested logic or duration changes in all subsequent update schedules. The 
suggested logic and/or duration times will remain in effect until the change in the 
Construction Schedule is settled or until the logic and duration are superseded. 
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1.8 AS-BUILT CONSTRUCTION SCHEDULE: 

A. After all Contract Work items are complete, the contractor shall submit an as-built 
Construction Schedule showing actual start and finish dates for all work items and 
milestones. 

1.9 SCHEDULE NARRATIVES 

A. In addition to the schedule, the Contractor shall submit a narrative that explains the 
basis for the Contractor’s determination of construction logic. 

B. It shall include estimated quantities and production rates, hours per shift, workdays per 
week, and types, number and capacities of major construction equipment to be used 
and whether the Contractor plans to work weekends. 

1.10 SUBCONTRACTOR COORDINATION 

A. The Contractor shall schedule and coordinate the work of all of its subcontractors and 
suppliers including their use of the worksite. 

B. The contractor shall keep the subcontractors and suppliers informed of the project 
Construction Schedule to enable the subcontractors to plan and perform their work 
properly. 

1.11 THREE WEEK LOOK-AHEAD SCHEDULE 

A. The Contractor shall provide the DEN Project Manager an electronic copy prior to and 
a minimum of four (4) hard copies of the Contractor’s Three (3) Week Look-Ahead 
Schedule for review at the DEN Project Manager’s weekly progress meeting. 

B. The schedule shall be in bar chart format based on the approved accepted CPM 
Baseline Schedule and shall include dates of testing activities, anticipated dates of 
inspection by DEN and other agencies, activities in progress, percentage of completion 
of activities, and responsible subcontractor for the activities. 

1.12 RECOVERY SCHEDULE 

A. If the latest completion time date for any work item does not fall within the time allowed 
by the Construction Schedule, the sequence of work or duration shall be revised by the 
Contractor through concurrent operations, additional manpower, additional shifts or 
overtime, additional equipment, or alternative construction methods until the schedule 
produced indicates that all significant contract completion dates, occupancy dates and 
milestones will be met. 

B. No additional costs will be allowed if such expediting measures are necessary to meet 
the agreed completion date or dates except as provided elsewhere in the Contract 
Documents. 
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C. When periodic update indicates the Work is behind the current approved schedule, 
submit a separate Recovery Schedule indicating means by which Contractor intends to 
regain compliance with the schedule. 

D. Provide a narrative indicating changes to working hours, working days, crew sizes, and 
equipment required to achieve compliance, and date by which recovery will be 
accomplished. The narrative shall be submitted in accordance with Article 1105 – Time 
Extensions in the General Contract Conditions, 2011 Edition. 

1.13 CONTRACT EXTENSIONS 

A. If the Contractor is granted an extension of time for completion of any milestone or 
contract completion date under the provisions of the Contract, the determination of the 
total number of extended days will be based upon the current analysis of the schedule 
and upon all data relevant to the extension. Such data shall be incorporated into the 
next monthly update of the schedule. 

B. The Contractor acknowledges and agrees that delays in work items that, according to 
schedule analysis, do not affect any milestone dates or the Contract completion date 
shown on the CPM Network Schedule at the time of the delay will not be the basis for 
a Contract extension. 

1.14 COORDINATION 

A. Pre-scheduling Conference: Schedule conference at Pre-Construction meeting to 
comply with requirements in Section 013100 "Project Management and Coordination." 
Review methods and procedures related to setting up the Preliminary Construction 
Schedule and Contractor's Construction Schedule, including, but not limited to, the 
following: 

1. Review content and format for reports. 
2. Verify availability of qualified personnel needed to develop and update schedule. 
3. Discuss constraints, including phasing, area separations, interim milestones, and 

partial Owner occupancy. 
4. Review delivery dates for Owner-furnished products. 
5. Review submittal requirements and procedures. 
6. Review time required for review of submittals and resubmittals. 
7. Review time required for Shutdown request and approval. 
8. Review requirements for tests and inspections by independent testing and 

inspecting agencies. 
9. Review time required for Project closeout and Owner startup procedures, 

including commissioning activities. 
10. Review procedures for updating schedule. 
11. Review requirements for content and input of direct man-hour resources in 

activities. 
12. Review requirements for cost loading of activities. 

B. Coordinate Contractor's Construction Schedule with the Schedule of Values. 
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C. Work items in the Construction Schedule shall be identified in a Work Breakdown 
Structure (WBS) format that corresponds with the technical specifications. 

D. At a minimum WBS shall correspond to the first tier level of the Master Format. 

E. Secure time commitments for performing critical elements of the Work from entities 
involved. 

F. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

PART 4 - MEASUREMENT 

4.1 METHOD OF MEASUREMENT 

A. No separate measurement shall be made for work under this Section. 

PART 5 - PAYMENT 

5.1 METHOD OF PAYMENT 

A. No separate payment will be made for work under this Section.  

END OF SECTION 013210 
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